

McScM - Feature # 44: Merge estimates/control into trunk

Status:	Closed	Priority:	Normal
Author:	Grégoire Sutre	Category:	
Created:	04/08/2011	Assignee:	Tristan Le Gall
Updated:	08/10/2011	Due date:	05/31/2011
Subject:	Merge estimates/control into trunk		
Description:	Merge the estimates/control implementation with the changes made afterwards for the 1.0 release.		

History

04/08/2011 03:39 pm - Grégoire Sutre

- Due date set to 05/31/2011
- Status changed from New to In Progress
- Start date set to 04/08/2011
- % Done changed from 0 to 20

I completed the merge of the 1.0 branch into the trunk. But some cleanup is in order:

- * either use a different binary for control (i.e. a different module in @src/ui@),
- * or extend the model-checker interface to account for control functionality.

Right now, we get:

```
<pre>
./bin/mcscm.native -mc-engine control examples/scm/Forte_running_example.scm -simulation-mode auto
McScM 1.1+dev1 - Model Checker for Systems of Communicating Machines
...
Average size of the estimates 61.1
Result: Aborted: End of Simulation.
Result verification: aborted.
</pre>
```

which can be confusing for the end-user.

06/23/2011 11:39 am - Tristan Le Gall

- Assignee changed from Grégoire Sutre to Tristan Le Gall

08/10/2011 11:14 am - Grégoire Sutre

- Status changed from In Progress to Closed
- % Done changed from 20 to 100